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In this comprehensive course, you will learn how to initiate, plan, imple-
ment, adapt and close a project that meets the objectives and satisfies 
stakeholders. The online course will introduce the elements of the project 
management lifecycle.  You will learn the techniques for the efficient man-
agement of a project using a phased approach. You will learn the concepts 
and techniques necessary for project management success.  
 
In this course, an experienced Project Management Professional will teach 
you the same techniques that experienced project management profession-
als rely on every day. In addition, you will apply the fundamental models of 
reflective practice and learn to utilize the concepts of Monitoring, Adapting, 
and Continuous Improvement. 
 
This course promotes and facilitates a collaborative learning approach in an 
online environment. Students participate in discussions as part of the as-
signments, and receive feedback from the course instructor. Students 
"learn by doing" through the class exercises while lecture points are rein-
forced with class discussions and videos.  

The course is asynchronous; the instructor provides materials, lec-
tures, tests, and assignments that can be accessed at any time. Stu-
dents are given a timeframe during which they need to complete the 
assigned activities, participate in discussion forms, and submit their 
exercises in order to receive a grade.  
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About this course 
The course has duration of three weeks. Each week students will work on the activities and exercises 
required to meet the learning objectives. Participants require an average of one hour per day to com-
plete the assigned activities. This course is specifically designed to focus on the practical application 
of project management concepts. Key topics of focus include overview of modern project manage-
ment, developing a project plan and managing resources, monitoring progress, communicating to 
stakeholders, conducting effective meetings, updating project plans and managing project issues.  

Audience 

This is the perfect course for those new to the role of project manager and also for team members 
who want to develop their knowledge of project management terminology and procedures. Course 
participants include:  team members, program managers, project supervisors and project managers 
wishing to increase their skills and knowledge to understand the tools and techniques to manage a 
project. Participants to our courses come from various parts of the world, and they bring a wealth of 
experience and knowledge that is shared in the course forums. 

Objectives 

Upon successful completion of the Adaptive Project Management online course participants 
will: Understand the concepts of project life cycle phases and project management process groups 
and how they are different. Describe the project cycle and the management techniques required to 
plan, implement, monitor and close a project successfully . Identify the key activities that must be 
managed to ensure project success. understand all the steps involved in managing a new project, 
from beginning to end.  

Requirements 

There are no requirements to take this course, although the students will benefit if they know the 
type of work that occurs in development organizations and development projects, or had some expe-
rience working on a project. Students should have a good internet connection, Adobe Reader in their 
computers as well as MS Office to work on the course assignments. Good connectivity is required to 
watch some of the online videos. As a convenience to our remote students you can download most of 
the course material to read offline. 

Registration fees 

The course fee is due before the start of the course; you can receive a 20% discount if payment is 
made one week before the course starts.  On the registration page you can choose your preferred 
payment methods. We accept all major credit cards in a secure online payment system. We also ac-
cept payments via Western Unions or Money Gram. If you have any questions or require more in-
structions to send your payment please contact us at info@pm4dev Reference: eCourse FPM. We of-
fer additional discounts for groups from development organizations. 
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Course Syllabus 
Lesson 1 - Initiating Phase 
The Project Charter  
Analysis of Project Proposal 
Project Support 
Project Organization 
Project Kick off  
 
Lesson 2 - Planning Phase 
Planning Approach 
Development of Core Management Plans 
Development of Support Management Plans 
Development of M&E Plans 
Plan integration 
 
  
Lesson 3 - Implementation Phase 
Team Development 
Work Assignment Matrix 
Procurement  
Contract administration 
Quality Assurance 
Communicating with stakeholders 
  
Lesson 4 - Monitoring Phase 
Monitor Project Performance 
Quality Control 
Monitoring Risks 
Team performance 
Progress Reports 
Change Control 
  
Lesson 5 - Adapting Phase 
Variance Analysis 
Change requests 
Develop proposal for changes 
Adapt plans 
Communicate changes 
Reflective Practice 
   
Lesson 6 - Closing Phase 
Project Evaluation 
Final Reports 
Closing Contracts 
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Instructions 
 Registration. See the course schedule to select a date 
 Fees. The course fee is USD150 and is due before the start of the 

course, you can receive a 20% discount if payment is made one 
week before the start of the course 

 Group Discounts: For groups or organizations that want to register 5 
or more students we offer an additional 10% discount. 

 Access. You will have access to the online course a couple of days be-
fore the start of the course to prepare and get familiar with the site 

 Course Limit: The course is limited to 20 students per class. 
 Course Duration. The course is three weeks long and requires be-

tween 30-40 hours to complete it. 
 Materials. Course materials are available for download from the 

online course module page to allow for printing and review.  
 Evaluation. It is required that participants complete the course evalu-

ation after they take the final exam. 
 Course Credit. This course provides 35 PDUs (Professional Develop-

ment Units)* or 35 contact hours. 
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Certificate 
Students that successfully complete the course will receive a completion 
certificate. The certificate is a demonstration that you have learned the con-
cepts and techniques of managing a project cycle ; it is a valuable credential 
for your professional growth.  
 
Upon receiving your certificate, you will join a growing number of people 
who are building their competencies to increase their skills and knowledge 
to improve the quality of the projects they manage. The certificate is deliv-
ered worldwide via First Class airmail at no extra cost. 
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Course Feedback 
Over the last year we have received very good feedback from stu-
dents of this online course, here is a small sample: 
 
“This course was easy to follow and comprehend and truly bulks up your toolbox 
for each stage of project management. It has inspired me to move into a stronger 
PM role with my career.” 

Whitney Bradford, USA 

“The significance of this course is that it demonstrates 'what' tools and techniques 
to use 'when' in the project management process cycle. I strongly recommend this 
course to professionals who wish to gain a basic understanding on project manage-
ment.” 

David Teaabo, Pacific Islands Forum Secretariat, Kiribati 

“I appreciate the kind words of encouragement and your out of the box (practical) 
tutelage. The process has encouraged me to consider taking additional courses to 
qualify me for the (CDPM). Once again thanks for your advance insight.”  

Sam Goldd-Wolobah, USA 

“I liked the course. It was very practical. The presentations were not overwhelm-
ing, but rather clear and easy to follow. The content and the course materials were 
pertinent, relevant and grasped the essential. The instructor was very committed, 
and the class very interactive. We were able to learn from each other, monitored 
by each other like being in a real-life classroom. In less than one month, I was able 
to master all the six phases in developing project management. With the 
knowledge acquired. Now I feel better prepared to carry out my job tasks.” 

Jean Ronald Jocelyn, Hope for Haiti, Haiti 

“I appreciated you for the excellent online course that runs over past three weeks I 
really enjoyed the course I am sure that your guidance and the resources you have 
provided me will help me a lot I recommend this course to others who interested.” 

Fartoun  Ali, Somalia 

“Adaptive project management has made me understand all the secret behind man-
aging project using phase approached. I would never regret being part of this excit-
ing and knowledge enriching course. I have managed several projects for many 
years, but undertaking project management course with PM4DEV I know the real 
approach to project management”. 

Ibrahim  Turay, Health Poverty Action, Sierra Leone. 



Certification Program 
 
This course is part of the PM4DEV Certification Program. The Certified 
Development Project Manager (CDPM®) is a certification program de-
signed to increase the capabilities of staff working in development or-
ganizations and NGOs worldwide. The CDPM® certification confirms 
that the participants have acquired the knowledge on the use of pro-
cesses, methods, techniques, and tools necessary for the effective 
management of development projects. 
 
The PM4DEV certificate program provides you with a comprehensive 
training in development project management. To earn the certificate, 
you will select and complete two core courses and select elective 
courses that best meet your individual learning objectives. You may 
also register for one or more individual courses if you are interested in 
specific topics in project management or want to learn a new skill.  
 
Certification Levels: 
 
Participants who successfully complete the requirements will receive 
the Certificate in Development Project Management from PM4DEV. 
 
CDPM Level I  Three Courses  Total credit hours 105 hrs. (10 CEUs) 
- FPM - Fundamentals of Project Management 
- EPM - Effective Project Management 
- One elective course  
  
CDPM Level II  Four Courses Total credit hours 140 hrs. (14 CEUs) 
- APM - Adaptive Project Management  
- LPM - Leadership in Project Management  
- Two elective courses 
 
CDPM Level III  Five Courses Total credit hours 175 hrs. (17 CEUs) 
- OPM - Organizational Project Management  
- MPM - Mastering Project Management  
- Three elective courses 
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Adaptive Project Management 

In 2013, PM4DEV became a Registered Education Provider (R.E.P.), ap-
proved by the Project Management Institute (PMI)®, to issue professional 
development units (PDU's) for its project management training courses.  
 
Our instructors are experienced trainers and project managers who are 
PMP® certified. Our comprehensive courses in project management theory, 
fundamentals, principles and practices are designed around industry best 
practices and based on the Project Management Institute’s (PMI®) Project 
Management Body of Knowledge (PMBOK®).  
 
We are confident in our ability to provide comprehensive, practical courses 
that will enable you to further your project management education.  


